

WEEK 3 TASK: EXECUTION PLAN AND TEAM COORDINATION

1. Introduction

The execution phase is a critical stage in transforming a business idea into a functional product. This document outlines a detailed execution plan for the **Smart AI-Powered QR Business Platform**, focusing on task breakdown, team coordination, scheduling, and communication strategies.

2. Execution Plan Overview

The execution plan defines the step-by-step process required to develop and launch the platform. It ensures efficient coordination among team members and timely completion of all tasks.

3. Project Task Breakdown

The project is divided into major tasks and sub-tasks as follows:

3.1 QR System Development

- Design QR code generation system
- Develop QR-based access for menus, payments, and feedback
- Ensure secure and scalable QR functionality

3.2 AI Model Development

- Collect and structure customer interaction data
- Develop AI algorithms for behavior analysis
- Implement recommendation system

3.3 Dashboard UI Development

- Design user-friendly interface
- Display analytics (sales trends, customer insights)
- Ensure responsive and interactive design

3.4 Testing and Quality Assurance

- Perform system testing
- Fix bugs and optimize performance
- Ensure reliability and security

4. Team Structure and Role Assignment

A well-defined team structure is essential for effective execution.

Role	Responsibilities
Project Manager	Oversees project execution, planning, and coordination
Software Developer	Develops backend and QR system
AI Specialist	Designs and implements AI models
UI/UX Designer	Creates user interface and user experience
Marketing Executive	Handles promotion and user acquisition

4.1 Organizational Structure

The project follows a hierarchical structure where the Project Manager supervises all team members, ensuring coordination and timely execution of tasks.

5. Project Timeline and Schedule

The execution will be carried out over a structured weekly timeline:

Week	Activities
Week 1	System design and planning
Week 2	QR system development
Week 3	AI integration and dashboard development
Week 4	Testing and debugging
Week 5	Final deployment and launch preparation

5.1 Key Milestones

- Completion of QR system
- Integration of AI features
- Successful testing phase
- Product launch readiness

6. Communication and Coordination Strategy

Effective communication is essential for smooth execution.

6.1 Communication Channels

- Instant messaging via WhatsApp or Slack
- Email communication for formal updates
- Video meetings for discussions

6.2 Meeting Schedule

- Weekly team meetings to track progress
- Daily short updates (if required)
- Review meetings at the end of each phase

6.3 Reporting System

- Weekly progress reports
- Task completion updates
- Issue tracking and resolution logs

6.4 Feedback Mechanism

- Regular feedback from team members
- Iterative improvements based on feedback
- Continuous monitoring of performance

7. Coordination Strategy

To ensure efficient teamwork:

- Tasks will be clearly assigned to each member
- Dependencies between tasks will be managed carefully
- Collaboration tools will be used for tracking progress

8. Tools for Execution

- Project management tools (e.g., Trello, Jira)
- Communication tools (e.g., Slack, WhatsApp)
- Development tools (e.g., VS Code, GitHub)

9. Conclusion

The execution plan provides a clear roadmap for implementing the Smart AI-Powered QR Business Platform. With a structured task breakdown, defined team roles, and effective communication strategies, the project can be executed efficiently and successfully.